
Project Schedule  for  

NACIMIENTO WATER PROJECT 
 
(Subject to Change Without Notification) 

 

 
Last Updated: 6/26/2007 
1 Board approved change in Bid opening date on June 26, 2007 

Nacimiento Water Project Milestones 
Item Timing Status 
Pre-Qualification for Intake & HDD 
Contractors  27-Feb-07 Done 

Complete Project Design 30-Apr-07 Done 

Receive Environmental Permits 30-Apr-07 Done 

Mandatory Pre-Bid Meeting -  
Specs 01, 03, 04, 05 5-Jun-07 Done 

Mandatory Pre-Bid Meeting - Spec 02 10-Jul-07 Pending 

The items below are anticipated milestone dates not yet approved by the Board of Supervisors.  
Furthermore, Project bidding cannot begin until all environmental permits have been received. 

  Bid 
Advertised

Bid 
Opened 

Notice of 
Award 

Notice to 
Proceed   

Spec 1 - 300187.08.01 - Intake  22-May-07 16-Jul-071 30-Aug-07 19-Sep-07 Pending 

Spec 2 - 300187.08.02 - Facilities 12-Jun-07 16-Aug-07 13-Sep-07 1-Oct-07 Pending 

Spec 3 - 300187.08.03 - Pipeline North 22-May-07 19-Jul-07 30-Aug-07 21-Sep-07 Pending 

Spec 4 - 300187.08.04 - Pipeline Central 22-May-07 26-Jul-07 30-Aug-07 25-Sep-07 Pending 

Spec 5 - 300187.08.05 - Pipeline South 22-May-07 2-Aug-07 30-Aug-07 27-Sep-07 Pending 


